

WIND DEVELOPMENT CYCLE



STEP 1

Project siting



STEP 2

Assessing energy resources and securing land



STEP 3

Permitting



STEP 4

Financing, procurement and power offtake negotiations



STEP 5

Construction and commissioning



STEP 6

Operations

INITIAL STAGE	6-12 MONTHS	2-4 YEARS	1 YEAR	12-18 MONTHS	30-35 YEARS
---------------	-------------	-----------	--------	--------------	-------------

